Radiogram No. 7314u

Shuttle Undocking from PMAZ2.

GMT
15:45-15:50
15:45-15:50
15:45-15:55
15:50-15:55
15:50-16:00
15:55-16:25
16:00-16:30
16:25-17:15
16:30-17:20
17:15-18:00
17:20-18:05
18:00-19:00
18:05-18:15
18:05-18:15
18:15-18:35
18:15-18:30
18:30-19:30
18:30-18:35
18:40-19:20
18:45-19:00
19:00-19:40
19:00-19:20
19:20-19:40
19:20-19:30
19:30-19:45
19:30-19:45
19:40-20:50
19:45-21:00
19:55-20:15
20:50-21:00
21:15-21:30
21:30-22:05
21:30-22:00
21:30-22:30
22:00-23:00
22:05-22:45
22:45-23:20
22:45-23:15
23:00-23:45

CREW
FE-2-16
FE-1
CDR, FE-2
FE-1
FE-2-16

FE-2, FE-1, CDR

FE-2-16

CDR, FE-1, FE-2

FE-2-16

FE-1, CDR, FE-2

FE-2-16
FE-1
CDR

FE-2-16

CDR, FE-2
FE-2

CDR

FE-2-16
FE-1
FE-2-16
CDR
FE-2-16
FE-2
FE-2-16
FE-1
FE-2, FE-2-16
CDR
FE-1

FE-1
CDR
FE-2-16
CDR

FE-1

FE-2-16
CDR
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Form 24 for 03/24-25/08
Plasma Crystal-3

ACTIVITY
Integrate Immune - FE-2 1J/A Liquid Saliva Sample Collection
PLASMA CRYSTAL-3 PLUS. Turbo-pump activation

Morning Inspection

Post-sleep

BREAKFAST

Prep for Work

Transfer urine from EDV-U to Progress 363 Rodnik Water Tank 1 [BB1]
Deactivation of orbital accelerometer RSU in NODE2
Integrate Immune - FE-2 1J/A Saliva Sample Hardware Stow
IWIS deactivation

Double Cold Bag Packing Familiarization

Double Cold Bag (DCB) Packing

CDRA LTL Disconnect

Double Cold Bag (DCB) Packing

Integrate Immune - FE-2 1J/A Saliva Sample Hardware Setup
ISS-MCC TV. PLASMA CRYSTAL-3 PLUS. Experiment (start)
Integrate Immune - FE-2 1J/A Blood Sample Collection
CEVIS monthly maintenance

Integrate Immune - Blood Sample Hardware Stow for CDR
DCB transfer

VTR bypass cable reconfig

PLASMA CRYSTAL. Manual experiment ops

Handover

BPSMU stow

PLASMA CRYSTAL-3 PLUS. Experiment (termination)

ISS and Shuttle crew farewell

PLASMA CRYSTAL-3 PLUS. Copy and downlink data from the hard drive
ISS-Shuttle hatch closure

Physical Exercise (TVIS)

Physical Exercise (CEVIS)

PLASMA CRYSTAL-3 PLUS. Hardware teardown

COXX Maintenance

Elite-S2 — cable stowage

PMA2 config prior to Shuttle departure



23:15-23:20

23:20-23:55
23:45-00:50
23:45-00:05
00:20-01:20
00:40-01:25
00:50-01:10

01:10-01:15

01:15-01:20
01:20-01:35

01:20-01:25

01:25-01:30
01:30-01:35
01:40-02:00
01:40-01:45
01:50-01:55
02:00-02:30
02:30-02:50
02:30-03:00
02:50-03:00
03:00-11:30

Task List

Notes:

FE-2-16

FE-1
CDR
FE-2-16
FE-1
FE-2-16

CDR

FE-1

CDR

FE-1
FE-2-16

CDR

FE-1, FE-2-16
CDR

FE-1
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Transfer and connect EXPRESS Laptop Video Cable and A31p Video

Adapter from EXPRESS Rack 5 to EXPRESS Rack 2
PMA2 config for Shuttle departure

PMA2 depress

PHOTO/TV — Prep of Return Documentation
Physical Exercise (VELO+RED), day 2

ELITE - ER2 Rack Setup

PMA2 leak check

Japanese Experiment Logistics Module-Pressurized Section (JLP)
Minimum Keep Active Monitor (MKAM) fan activation

Portable Breathing Apparatus (PBA) Transfer from JLP to NODE1
Verify UMN-1 Flow Meter Positions

Japanese Experiment Logistics Module-Pressurized Section (JLP)
Minimum Keep Active Monitor (MKAM) Fan Deactivation

JO1 VCP cap removal and stowage on S3 v/port in N2
Transfer TVIS/RED/CEVIS/HRM data to MEC

PMAZ2 leak check

Restore nominal comm config

Disconnect Display and Control Panel (DCP) power cable
DINNER

PMAZ2 leak check

Pre-sleep

SLEEP

TBY (Universal Bioengineering Thermostat). Temperature check
PLANTS-2. Payload Status Check and Photography

IMS update

1. See OSTP for references to US activities.
2. SM Window #9 shutter opening is at crew discretion w/ Report to MCC

3. There is a tag up scheduled with specialists during all PLASMA CRYSTAL - 3 PLUS activities (S-band

+ VHF)

End of Radiogram



